
October 15, 2010 

Ms. Tamara Ohl 

United States Steel Corporation 
1 North Broadway, MS HB5 
Gary, IN 46402 
219 888 3449 
Fax: 219 888 5627 
e-mail: mrupnow@uss.com 

U.S. Environmental Protection Agency 
77 West Jackson Blvd. (DRE-9J) 
Chicago, IL 60604-3590 

RE: Monthly Progress Report No.2 

Mark R. Rupnow 
Manager, Corrective Action 
Environmental Remediation 

(Period Covered: September 1, 2010 through September 30, 2010) 
Interim Stabilization Measure \Vorkplan 
Arca of interest at ELA-1 and ELA-3 
U. S. Steel - Gary \Yorks 
IN 005 444 062 

Dear Ms. Ohl: 

This monthly progress letter was prepared to meet requirements outlined in Condition 6 
in the Conditional Approval Letter, issued by the United States Environmental Protection 
Agency (USEPA) to U. S. Steel Corporation (USS), July 20, 2010, on the Interim 
Stabilization Measure WorAplan. Area of interest at ELA-I and ELA-3 (dated June 4, 
20 l 0). 

As specified in the Order and the Approval Letter, progress reports will be submitted on a 
monthly basis. This Report includes the period from September 1, 2010 through 
September 30, 2010. The next Report (to be submitted on November 15, 2010) will 
include the period from October 1, 20 l O through October 31, 2010. 

Presented below is a summary of project progress, organized in accordance with items 
1 - 8, Attachment III, Section C.I.A of the Order. 

1. Estimated Percentage of the IS Ms Completed 
0 Level C-Module site grade 90% 
I) Level D-Module site grade 20% 
0 Installation of C-Module foundations: 0% 
0 Installation of D-Ivloclule foundations: 0% 
I) Installation of 18" of Slag Backfill Material: 0% 
(i! Excavation of storm water basin: 0% 
(II Installation of storm water Retention Basin: 0% 

United States Steel Corporation 



3. Summary of Changes Made during the Reporting Period 
@ No changes were made during this reporting period. 

4. Summary of Contacts ·with Local Community, Public Interest Groups, or State 
Government during the Rep01iing Period 

• No contacts with local community, Public Interest Groups, or State 
Govermnent ,vere made during this reporting period. 

5. Summary of Problems Encountered and Resolution during the Repo1iing Period 
Visually-impacted material was encountered in two events: 

• On Septernber l O during utility trench excavations along the southwest 
side of the CASP area. 

• On September 21 during rail road track installation along the south­
southeast side (two drums). 

6. Actions Taken to Rectify Problems 
All visually-impacted soil was excavated (removed) to a depth of about 5 feet. 
Both areas ,vere then backfilled with clean slag prior to work continuing. Five 
soil samples were collected on September 23 from the following locations: 

• Three samples were collected from the western portion of the excavated 
area: 

./ Two samples from the bottom of the excavated utility trench along the 
southwest boundary (designated as CASP-ST-Wl & CASP-ST-W2) . 

./ One characterization sample from the roll off box (designated as 
CASP-ST-Rl). 

@ Two samples were collected east of EL-MW-38 S/D, near railroad 
installation area: 

./ One sample from the bottom of the completed excavation area 
(designated as CASP-EL-MW38-El) . 

./ One characterization sample from the roll off box containing the two 
drums and excavated soil from this area (designated as CASP-EL­
MW38-Rl ). 

Soil samples were sent to the Test America for the analysis of the following: 
Appendix IX volatile organic compounds (VOCs), semi-volatile organic 
compounds (SVOCs), polychlorinated biphenyls (PCBs), metals, hexavalent 
chromium, lithium, cyanide, and sulfide. The laboratory analytical data will be 
provided in the next monthly report. It is anticipated that the material removed 
from each area will be disposed of at an offsite landfill in accordance with 
applicable regulations. 




